MAISON LUMEN · ORACLE EPM ROLLOUT

# Project control workbook

Lumen Rollout: RAID log, change log, UAT test plan and go-live checklist · status at 25 September 2026

| | |
|---|---|
| Project | Lumen Rollout · Maison Lumen Group |
| Source | Lumen-Rollout-Project-Control-Workbook.xlsx (print view) |
| Owner | Gaurav Sharma, project manager |
| Status date | 25 September 2026 · UAT in progress |

Portfolio sample. Maison Lumen, its people and all figures are fictional.

# Dashboard · status at 25 September 2026

Every value is calculated in the workbook from the registers that follow (grey cells in Excel).

| Indicator | Value | Note |
|---|---|---|
| **RAID** | | |
| Open risks | **8** | |
| Open high risks (score 15 or more) | **1** | Go-live condition |
| Open risks blocking go-live (score 20 or more) | **0** | Go-live blocker |
| Open issues | **3** | |
| Late dependencies | **1** | |
| **Change control** | | |
| Change requests awaiting decision | **2** | |
| Contingency left (k€) | **40** | |
| Authorised budget (k€) | **488** | Work budget + contingency released |
| **UAT** | | |
| Test cases in scope | **24** | |
| Passed | **11** | |
| Failed | **3** | |
| Blocked | **2** | |
| Not run | **8** | |
| Executed | **58 %** | Passed + failed, over cases in scope |
| Pass rate | **46 %** | |
| Open critical defects | **2** | |
| Open major defects | **3** | |
| Security tests passed | **0 %** | |
| **Exit criteria** | | |
| C1 · 100 % of cases executed | **Blocker** | |
| C2 · At least 95 % passed (90 % with conditions) | **Blocker** | |
| C3 · No critical defect open | **Blocker** | |
| C4 · No major defect (2 at most with a workaround) | **Blocker** | |
| C5 · 100 % of security tests passed | **Blocker** | |
| **Go/no-go** | | |

| Indicator | Value | Note |
|---|---|---|
| Critical checklist actions not done | **8** | Blockers |
| Other checklist actions not done | **2** | Conditions |
| Blocking points | **13** | Exit criteria + critical actions + risks of 20 or more |
| Conditions | **3** | Exit criteria + other actions + high risks below 20 |
| Calculated decision | **NO GO** | Recorded by the go/no-go committee |

# Risk register

| ID | Risk | Owner | P (1-5) | I (1-5) | Score | Level | Blocks go-live | Response | Action | Status |
|---|---|---|---|---|---|---|---|---|---|---|
| R1 | Poor quality of historical ERP data | IT / ERP | 4 | 4 | 16 | High | No | Reduce | Data cleansing and monthly reconciliation with accounting | Open |
| R2 | Key users unavailable during testing (budget season) | Sponsor (CFO) | 4 | 3 | 12 | Medium | No | Reduce | Test schedule approved by the CFO, half-days blocked | Open |
| R3 | Delay in the ERP data flows (Data Management) | IT / ERP | 3 | 4 | 12 | Medium | No | Fallback | Manual file loads until the flows are ready | Open |
| R4 | Complex consolidation rules (NCI, FX) | Consolidation team | 2 | 4 | 8 | Medium | No | Reduce | Dedicated test cases, auditor review | Open |
| R5 | Resistance to change (attachment to Excel) | Project manager | 3 | 3 | 9 | Medium | No | Reduce | Champions in each entity, demos, hands-on training | Open |
| R6 | Dependence on one key consultant | Project manager | 2 | 3 | 6 | Low | No | Reduce | Documentation and pairing with the internal team | Open |
| R7 | Oracle's October update during testing (test 2 Oct, production 16 Oct) | IT / ERP | 3 | 2 | 6 | Low | No | Accept | Regression tests after each update, before production | Open |
| R8 | Project budget overrun | Project manager | 3 | 3 | 9 | Medium | No | Reduce | Monthly earned value, scope trade-offs with the sponsor | Open |

## Assumptions

| ID | Assumption | Owner | Check by | Status | Note |
|---|---|---|---|---|---|
| AS1 | Key users give two half-days a week to testing | Sponsor (CFO) | 14 Sep 2026 | Confirmed | |
| AS2 | The group chart of accounts stays frozen until the FCCS go-live | Consolidation team | 15 May 2026 | Confirmed | |
| AS3 | Oracle EPM licences cover 60 users at no extra cost | IT / ERP | 27 Mar 2026 | Confirmed | |
| AS4 | The 2024–2025 history can be extracted from the ERP without rework | IT / ERP | 30 Jun 2026 | False | Proved false: became issue I1 |

## Issues

| ID | Issue | Priority | Owner | Action | Status |
|---|---|---|---|---|---|
| I1 | ERP flows about a month late: 2024–2025 history not yet loaded | High | IT / ERP | Manual loads for testing; escalated to the committee | Open |
| I2 | Since Oracle's 4 September update, journals are unavailable in the test environment | Medium | IT / ERP | Support request (SR) opened with Oracle | Open |
| I3 | Two key users absent the week of 5 October | Medium | Sponsor (CFO) | Stand-ins named by the CFO | Open |

## Dependencies

| ID | Dependency | Owner | Needed by | Forecast | Status |
|---|---|---|---|---|---|
| DP1 | ERP flows delivered by the ERP team before performance testing | IT / ERP | 25 Sep 2026 | 25 Sep 2026 | Just in time |
| DP2 | Test environment available after each Oracle update | IT / ERP | 5 Oct 2026 | 2 Oct 2026 | On track |
| DP3 | Closing exchange rates supplied by treasury before the parallel run | Consolidation team | 30 Nov 2026 | 27 Nov 2026 | On track |
| DP4 | FY27 budget calendar approved by executive management | Sponsor (CFO) | 30 Sep 2026 | 9 Oct 2026 | Late |

# Decision log

| Date | Forum | Decision |
|---|---|---|
| 27 Mar 2026 | COPIL | Project charter approved: 480 k€ budget plus 48 k€ contingency; tolerances of ±10 working days on go-lives and +5 % on cost |
| 15 May 2026 | COPIL | Design document signed off; CR-01 approved (FCCS go-live on the year-end close) |
| 3 Jul 2026 | COPIL | CR-05 rejected: workforce planning moved to phase 2 |
| 28 Aug 2026 | COPIL | Build complete accepted; testing stage authorised |
| 8 Sep 2026 | Project manager | CR-02 approved within the project manager's delegation (8 k€ of contingency) |

# Change log

| ID | Request | Type | Requested by | Date | Cost (k€) | Time (working days) | Change authority | Status | Contingency released (k€) | Note |
|---|---|---|---|---|---|---|---|---|---|---|
| CR-01 | Align the FCCS go-live on the year-end close (January) rather than December | Time | Consolidation team | 15 May 2026 | 0 | 20 | COPIL | Approved | 0 | Baseline updated at design sign-off |
| CR-02 | Manual file loads for testing until the ERP flows are ready | Cost | IT / ERP | 8 Sep 2026 | 8 | 0 | Project manager | Approved | 8 | Within the project manager's delegation |
| CR-03 | Release 30 k€ of contingency: ERP delay and extended testing | Cost | Project manager | 22 Sep 2026 | 30 | 0 | COPIL | Submitted | 0 | Awaiting the steering committee |
| CR-04 | Defer the CFO dashboard (case U22) to phase 2 | Scope | FP&A key users | 24 Sep 2026 | 0 | 0 | COPIL | Submitted | 0 | Reduces test scope; no go-live impact |
| CR-05 | Add driver-based workforce planning to phase 1 | Scope | FP&A key users | 3 Jul 2026 | 40 | 30 | COPIL | Rejected | 0 | Incompatible with the budget calendar; phase 2 |

| Budget and contingency | k€ |
|---|---|
| **Work budget (k€)** | 480 |
| **Contingency approved at charter (k€)** | 48 |
| **Contingency released (k€)** | 8 |
| **Contingency left (k€)** | 40 |
| **Authorised budget (k€)** | 488 |

# UAT test plan

| ID | Area | Test case | Requirement | Tester | Status | Open defect |
|---|---|---|---|---|---|---|
| U01 | Planning | Driver-based budget entry | REQ-02 | FP&A key users | Passed | |
| U02 | Planning | Revenue = units × price | REQ-02 | FP&A key users | Passed | |
| U03 | Planning | Payroll and 13th month | REQ-03 | FP&A key users | Failed | D1 |
| U04 | Planning | Head-office cost allocation | REQ-04 | FP&A key users | Passed | |
| U05 | Planning | Top-down spreading | REQ-05 | FP&A key users | Passed | |
| U06 | Planning | Budget approval workflow | REQ-06 | FP&A key users | Passed | |
| U07 | Planning | What-if simulation | REQ-07 | FP&A key users | Not run | |
| U08 | Planning | Rolling 9+3 forecast | REQ-01 | FP&A key users | Not run | |
| U09 | Consolidation | IAS 21 translation | FCCS design | Consolidation team | Passed | |
| U10 | Consolidation | Intercompany matching | FCCS design | Consolidation team | Failed | D2 |
| U11 | Consolidation | Automatic eliminations | FCCS design | Consolidation team | Passed | |
| U12 | Consolidation | Goodwill and NCI | FCCS design | Consolidation team | Passed | |
| U13 | Consolidation | Journals and approval | FCCS design | Consolidation team | Blocked | D5 |
| U14 | Consolidation | Consolidated statements | FCCS design | Consolidation team | Not run | |
| U15 | Consolidation | Close checks | FCCS design | Consolidation team | Not run | |
| U16 | Data | Monthly ERP actuals load | REQ-08 | IT / ERP | Passed | |
| U17 | Data | Mapping table and kick-outs | REQ-08 | IT / ERP | Passed | |
| U18 | Data | Exchange rate load | FCCS design | IT / ERP | Not run | |
| U19 | Data | 2024–2025 history reconciled | REQ-08 | IT / ERP | Blocked | D6 |
| U20 | Reports | Budget variance report | REQ-09 | FP&A key users | Passed | |
| U21 | Reports | Consolidation pack | FCCS design | FP&A key users | Not run | |
| U22 | Reports | CFO dashboard | REQ-12 | FP&A key users | Not run | |
| U23 | Security | Access restricted by entity | REQ-10 | IT / ERP | Failed | D4 |
| U24 | Security | Approver profiles | REQ-10 | IT / ERP | Not run | |

## Defects

| ID | Test case | Severity | Description | Owner | Status |
|---|---|---|---|---|---|
| D1 | U03 | Critical | The 13th month is not calculated in December for Paris | EPM consultant | Open |
| D2 | U10 | Major | FX differences are flagged 'to investigate' instead of 'FX difference' | EPM consultant | Open |
| D3 | U20 | Minor | Truncated label in the variance report | EPM consultant | Closed |
| D4 | U23 | Critical | A Lille controller can see Paris data | EPM consultant | Open |
| D5 | U13 | Major | Journals unavailable since Oracle's 4 September update (test environment) | IT / ERP | Open |
| D6 | U19 | Major | 2024 history incomplete: ERP flow not delivered | IT / ERP | Open |

## Go-live checklist (EPBCS)

| ID | Area | Action | Critical | Owner | Done |
|---|---|---|---|---|---|
| K1 | Data | 2024–2025 history loaded and reconciled | Yes | IT / ERP | No |
| K2 | Data | Exchange rates and opening balances approved | Yes | Consolidation team | Yes |
| K3 | Data | ERP mapping tables frozen | Yes | IT / ERP | Yes |
| K4 | Technical | ERP flows scheduled in production | Yes | IT / ERP | No |
| K5 | Technical | Application snapshot taken before cutover | Yes | EPM consultant | No |
| K6 | Technical | Production access rights checked by entity | Yes | EPM consultant | No |
| K15 | Technical | Mock cutover (dress rehearsal) completed, timings measured | Yes | IT / ERP | No |
| K16 | Technical | Regression tests passed after Oracle's October update | Yes | FP&A key users | No |
| K7 | Users | At least 90 % of users trained | Yes | Project manager | No |
| K8 | Users | User guides published | No | EPM consultant | Yes |
| K9 | Users | Champions named in each entity | No | Sponsor (CFO) | Yes |
| K10 | Support | Hypercare schedule approved | No | Project manager | Yes |
| K11 | Support | Oracle support (SR) procedure tested | No | IT / ERP | No |
| K12 | Governance | Test sign-off minutes signed by the sponsor | Yes | Sponsor (CFO) | No |
| K13 | Governance | Rollback plan documented | Yes | Project manager | Yes |
| K14 | Governance | Launch communication sent | No | Project manager | No |